COMMERCIAL PROPOSAL & SYSTEM IMPLEMENTATION PLAN

Project: Venture Visionary CRM & Business Consultancy Platform (Version 2.0)
Client: Venture Visionary Visa and Business Consultancy, Qatar
Execution Model: Open-Source Foundations + 50% AI-Assisted Labor Reduction + Incremental Phased Delivery

Document Version: 2.0 Commercial	**Target Region:** Qatar & International Operations	**Currency:** BDT (Tk.) & USD ($)
Blueprint Compliance: 100% (29 Sections)	**Core Stack:** Laravel / FilamentPHP / Chatwoot / n8n	**Overall Timeline:** 4 – 5 Months (Phased)

1. EXECUTIVE SUMMARY & VALUE PROPOSITION

This proposal defines the commercial implementation for the **Venture Visionary CRM & Business Consultancy Platform** per developer handover Blueprint v2.0. Operating as a comprehensive operating system rather than a generic contact tool, it unifies multi-channel lead acquisition (Website, Meta Ads, WhatsApp), 193-country visa rules, company formation workflows, dynamic document checklists, QC verification, multi-tenant B2B portals, and financial margin tracking.

Cost Optimization Architecture: By leveraging proven open-source foundations (Laravel Filament multi-panel, Chatwoot unified messaging, n8n automation, and MinIO/S3 private vaults) combined with AI-assisted engineering (Cursor / Claude Code), commodity infrastructure coding is reduced by ~70%. Furthermore, by structuring the build in a steady, incremental developer workflow, development labor cost is reduced by a true **50%** without sacrificing any blueprint non-negotiable standards.

2. COMMERCIAL INVESTMENT PACKAGES

OPTION A: Pure Development Labor Cost (50% Labor Reduced)

Excludes third-party cloud hosting, Meta WhatsApp conversation fees, and SMS gateway charges.

Milestone Package	Core Technical Deliverables (Blueprint v2.0 Scope)	Duration	Cost (BDT)	USD Equiv.
Milestone 1: Core Operations MVP (Phase 1 + Phase 2)	• **Phase 1:** Auth (MFA/2FA), Spatie RBAC (12 roles), Lead Engine, Meta/WhatsApp Unified Inbox, Duplicate Detection (QID/Passport), Client 360, CEO KPI Dashboard, Full Audit Logs. • **Phase 2:** Configurable Service Engine, 193-Country Visa Master DB (Maker-Checker governance), Dynamic JSONB Checklist Snapshot Engine, S3/MinIO Document Vault, QC Lifecycle, SLA Tasks & Escalations.	~2 Months (Phased)	**BDT 85,000 – BDT 1,12,500**	$700 – $950
Milestone 2: Portals & Finance (Phase 3, 4, 5, 6)	• **Phase 3:** Client Portal (OTP login, client-safe timeline, document upload slots). • **Phase 4:** Quotations, Multi-Currency Invoicing, Gov/VAC Margin Split, Refunds. • **Phase 5:** B2B Partner Portal (tenant isolation, custom net rates, partner wallets). • **Phase 6:** Advanced Analytics, export audit logs, Scramble OpenAPI documentation.	~3 Months (Phased)	**BDT 80,000 – BDT 1,20,000**	$650 – $1,000
TOTAL FULL PLATFORM (All 6 Phases Complete)	**Complete 3-Portal Enterprise System matching all 29 Blueprint sections, tested disaster recovery, and developer handover documentation.**	**~5 Months Total**	**BDT 1,65,000 – BDT 2,32,500**	**$1,375 – $1,950**

OPTION B: Turnkey Cost (Development Labor + 4 Months APIs & Cloud Infrastructure)

All-inclusive commercial package bundling pure software development labor with 4 months of pre-funded cloud hosting, secure file vaults, official WhatsApp Business API messaging, and transactional SMS/OTP gateways.

Turnkey Package Tier	Software Scope Included	Operational Infrastructure & APIs (4 Months)	Total Investment (BDT)	USD Equiv.
MVP Turnkey Package (Milestone 1 + 4 Mo. Infra)	• Core Staff CRM & Lead Engine • Visa Master Database & Governance • Dynamic Document Checklist Engine • Document QC Vault & SLA Tracking	• 4 Mo. Dedicated Cloud VPS + Backups • 4 Mo. Private Object Storage Vault • WhatsApp Business Cloud API Reserve • Client/Staff Login SMS/OTP Gateway	**BDT 1,35,000 – BDT 2,16,500**	$1,125 – $1,800
Full Enterprise Turnkey (All 6 Phases + 4 Mo. Infra)	• Complete Staff CRM, Client & B2B Portals • Quotation & Multi-Currency Finance • B2B Net Rates & Partner Wallets • Full Trigger Automation & BI Reports	• 4 Mo. High-Spec Cloud VPS (32GB RAM) • 4 Mo. Encrypted S3/R2 Document Storage • WhatsApp API Volume Messaging Reserve • Transactional Email & SMS OTP Gateway	**BDT 2,15,000 – BDT 3,36,500**	$1,800 – $2,800

3. FOUR-MONTH OPERATIONAL & API OVERHEAD BREAKDOWN

For complete financial governance and budget transparency, the table below specifies the itemized operational overhead budgeted for the initial 4-month live production window in Option B:

Infrastructure / Service Item	Technical Specification & Service Provider	Monthly Budget (BDT)	4-Month Total (BDT)
Cloud Application Server & DB	Hetzner / DigitalOcean Cloud VPS (8 vCPU, 32GB RAM) running Dockerized PostgreSQL, Redis & App containers + Automated Offsite Daily Backups.	BDT 3,500 – BDT 5,000	**BDT 14,000 – BDT 20,000**
Secure Object File Vault	Cloudflare R2 or Self-Hosted MinIO with encrypted bucket storage, zero egress fees, and expiring temporary signed URLs for passports, QIDs & bank records.	BDT 1,500 – BDT 3,000	**BDT 6,000 – BDT 12,000**
Official WhatsApp Cloud API	Meta WhatsApp Business Platform conversation charges for inbound client inquiries, automated lead auto-replies, document QC alerts, and status updates.	BDT 6,000 – BDT 15,000	**BDT 24,000 – BDT 60,000**
Transactional SMS & Portal OTP	Local Qatar / BD SMS Masking Gateway for instant 6-digit login OTPs, urgent case readiness notifications, and interview appointment reminders.	BDT 1,500 – BDT 3,000	**BDT 6,000 – BDT 12,000**
TOTAL 4-MONTH OPERATIONAL BUFFER	**Complete 4-Month Infrastructure & Communications Budget**	**BDT 12,500 – BDT 26,000 / mo**	**BDT 50,000 – BDT 1,04,000**

4. PHASE-BY-PHASE TECHNICAL SCOPE MATRIX

Implementation strictly follows the 6-phase development roadmap prescribed in Section 25 of Blueprint v2.0. Open-source packages are embedded to replace repetitive boilerplate, freeing developer effort to concentrate strictly on custom visa and consultancy business logic.

Phase	Blueprint Deliverables	Open-Source Component	AI Custom Build Scope	Reduced Cost (BDT)
Phase 1: Core CRM & Leads	• Auth (MFA/2FA), 12-Role RBAC • Lead Capture (Meta Ads/Web) • Unified WhatsApp Inbox • Duplicate Detection (Passport/QID) • Round Robin Assignment, CEO KPI	• Spatie Permission • Laravel Auditing • Chatwoot Core • Filament Dashboard	• Passport/QID duplicate logic • Lead scoring & routing rules • Client 360 unified layout • Activity timeline integration	**BDT 70k – 95k** (10–12 Days)
Phase 2: Service & Visa Ops	• No-code Service Engine • 193-Country Visa Master DB • Research Maker-Checker Flow • Dynamic JSONB Checklists • Document QC Vault & Expiry Alerts • Task & SLA Escalation Timers	• Filament Builder/Repeater • Spatie MediaLibrary • MinIO / S3 Driver • Spatie Model States	• Dynamic eligibility rule engine • Immutable checklist snapshots • Signed temporary URL vault • SLA breach trigger jobs	**BDT 95k – 130k** (15–18 Days)
Phase 3: Client Portal	• Secure OTP authentication • Client-safe case status timeline • Document upload against request • Payment status & portal messaging	• Filament /client Panel • Laravel Notification Hub • OTP Auth Package	• Client-safe data filtering • Restricted doc upload slots • Mobile-responsive client UI • Status notification push	**BDT 35k – 50k** (5–7 Days)
Phase 4: Finance & Ledger	• Quotations (Gov, VAC & Service fee) • Invoices & multi-currency snapshots • Case margin & profitability tracking • Refund request/approval workflow	• Filament Table Builder • DomPDF Invoicing • Currency Conversion	• Gov fee / profit margin split • Multi-currency historical locks • Refund authorization chain • Revenue & expense reports	**BDT 45k – 65k** (7–9 Days)
Phase 5: B2B Partner Portal	• Multi-tenant B2B partner isolation • Partner client/case submissions • Partner-specific net rate cards • Wallet / credit limit ledger system • Advanced trigger-action automation	• Filament Multi-Tenancy • bavix/laravel-wallet • n8n Workflow Engine	• Strict tenant scoping rules • Net rate historical snapshotting • Wallet top-up approval queue • Automated alert webhooks	**BDT 55k – 80k** (8–10 Days)
Phase 6: Analytics & Expansion	• Operations, Sales & B2B reports • Sensitive data export logging • Auto-generated OpenAPI / Swagger • Mobile API readiness	• Metabase / Superset • Scramble OpenAPI v3	• Read-replica SQL views • Export audit log middleware • REST API endpoint hardening	**BDT 30k – 45k** (5 Days)
TOTALS	**Full 6-Phase System (Phases 1 to 6)**	**Unified Open Stack**	**~420 – 550 Engineering Hours**	**BDT 1,65,000 – 2,32,500**

5. BLUEPRINT COMPLIANCE & NON-NEGOTIABLE GUARANTEES

The platform architecture strictly guarantees compliance with all 15 Developer Non-Negotiable Rules stated in Section 26 of Blueprint v2.0:

Blueprint Rule (Sec 26)	Architectural Implementation in Delivered Platform
Rules 1 & 2: Zero Hard-Coded Logic & Admin Workflows	All 193 country visa rules, dynamic document checklists, SLAs, and approval workflows are stored as configurable JSON schemas in PostgreSQL. Admins configure rules via UI with zero developer code edits.
Rule 3: Full Action Auditability	Global ORM auditing automatically records actor ID, timestamp, IP address, user agent, old value, and new value for every record creation, update, approval, and soft deletion.
Rules 4 & 5: Client ≠ Case Separation	Strict relational model where one Client profile supports multiple historic or concurrent Cases, each independently holding documents, tasks, appointments, payments, and timeline logs.
Rules 6, 7 & 8: Strict Tenant & Role Isolation	Field-level RBAC protects sensitive QID/passports. Client Portal isolates client-safe views (hiding internal QC notes). B2B Partner Portal enforces strict multi-tenant database row-level security (RLS).
Rule 9: Documented APIs & No Direct DB Writes	Third-party channels (Meta, WhatsApp, Webforms) communicate strictly through documented REST endpoints and signed idempotent webhooks. OpenAPI/Swagger v3 docs are automatically maintained.
Rule 11: Historical Snapshot Integrity	When a case is initialized or quotation approved, an immutable snapshot of active pricing, document checklists, and visa source rules is permanently frozen in JSONB columns.
Rule 13: Automated Backups & Disaster Recovery	Automated daily snapshots of the PostgreSQL database and private file buckets to offsite cloud storage, backed by documented RTO/RPO targets and verified restore scripts.

6. PAYMENT MILESTONES & GOVERNANCE

Project billing is tied directly to verified milestone deliverables per Section 27 (QA Requirements) and Section 29 (Handover Checklist):

Payment Stage	Trigger Milestone & Deliverables	Share (%)	Amount (BDT)
Milestone 1: Project Kickoff	Signing of agreement, system architecture signoff, PostgreSQL migration schema approval, and Docker development environment deployment.	**25%**	BDT 41,250 – BDT 58,125
Milestone 2: Core MVP Delivery	Delivery of **Phase 1 & Phase 2**: Working Staff CRM, Lead Engine with WhatsApp/Meta inbox, Visa Master DB, Dynamic Checklists, Document Vault, and UAT approval.	**35%**	BDT 57,750 – BDT 81,375
Milestone 3: Portals & Finance	Delivery of **Phase 3, 4 & 5**: Client Self-Service Portal, Quotations & Finance ledger, Multi-tenant B2B Partner Portal with wallet and net rates.	**25%**	BDT 41,250 – BDT 58,125
Milestone 4: Final Handover	Completion of Security/Role QA, Backup/Restore test, Swagger API documentation, Admin & User Guides, and Production Server deployment.	**15%**	BDT 24,750 – BDT 34,875
TOTAL	**Full Turnkey Software Delivery (Option A Pure Development)**	**100%**	**BDT 1,65,000 – BDT 2,32,500**

Prepared By:

Lead Systems Architect & Development Team
Antigravity Engineering Solutions

Signature: _____
Date: _____

Accepted & Approved By:

Executive Management / Authorized Signatory
Venture Visionary Visa & Business Consultancy, Qatar

Signature: _____
Date: _____