# COMMERCIAL PROPOSAL & SYSTEM IMPLEMENTATION PLAN

Venture Visionary Visa & Business Consultancy Management Platform (v2.0)

## 1. CORE SYSTEM CAPABILITIES & BENEFITS

The platform is structured into straightforward operational hubs designed for your team, clients, and partners:

- **Multi-Channel Lead Capture & Unified WhatsApp Inbox:** Leads from Facebook Ads, Instagram, your Website, WhatsApp, and Walk-ins flow directly into one central inbox. Automatically assigns leads to sales staff (Round Robin), flags duplicate phone/QID numbers, and logs all communication history so no customer is forgotten.
- **193-Country Visa & Business Setup Master Directory:** A central knowledge base for embassy requirements, official visa fees, VAC locations, processing times, and Qatar resident rules. Your research team can update rules with management review and approval before publishing.
- **Instant Dynamic Document Checklists & Expiry Alerts:** Select the destination, nationality, Qatar residency, and travel purpose, and the system instantly generates the exact document requirements for the applicant. Alerts staff automatically before passports, QIDs, or bank statements expire.
- **End-to-End Case Progression & Quality Control (QC):** Guides cases through each stage: Onboarding → Document Verification → Application Ready → Submitted → Biometrics → Under Processing → Decision. Staff can review and mark documents as Verified or Rejected with reasons, preventing embassy rejections.
- **Dedicated Client Tracking Portal:** Clients log in securely with their mobile number (OTP) to view their application progress timeline, upload requested documents directly from their phone, and download approved visas and receipts. Internal staff notes remain 100% private.
- **B2B Partner & Sub-Agent Portal:** Travel agencies and corporate partners get their own login to submit client cases, access negotiated wholesale net rates, track files, and manage their credit limit or pre-paid wallet balance.
- **Financial Management, Quotations & Profit Margins:** Quickly generate professional itemized quotations and invoices showing Government fees, Embassy fees, and your consultancy fee. Automatically calculates real gross profit margins per case and manages refunds with manager approval.
- **Executive Management Dashboard:** Gives leadership real-time visibility over daily sales, active cases, revenue, overdue tasks, pending documents, and staff workload with one-click Excel reports.

## 3. COMMERCIAL INVESTMENT & PRICING

To give you maximum financial flexibility, we provide two transparent pricing options:

### OPTION 1: Pure Software Development

Covers 100% of software engineering, testing, customization, and deployment. You pay for your own hosting and api services directly with providers.

| Project Milestone | Scope Included | Timeline | Investment |
|---|---|---|---|
| **Milestone 1: Core Operations MVP (Phase 1 + 2)** | • Staff CRM, Lead Engine & WhatsApp Unified Inbox<br>• 193-Country Visa Directory & Governance Rules<br>• Dynamic Document Checklists & Expiry Warnings<br>• Document Quality Control (QC) & Case Workflows<br>• Executive Dashboard & Full Audit History | ~1Months (Steady Pace) | **BDT 85,000 – 1,12,500** |
| **Milestone 2: Portals & Finance (Phase 3 to 6)** | • Client Self-Service Tracking & Document Upload Portal<br>• Professional Quotation, Invoicing & Profit Tracking<br>• Multi-Tenant B2B Sub-Agent Portal & Wallet<br>• Advanced Automations, Task Reminders & Reports | ~2 Months (Steady Pace) | **BDT 80,000 – 1,20,000 (** |
| **TOTAL FULL PLATFORM (Complete 6 Phases)** | **Complete end-to-end platform matching all blueprint specifications, complete with staff training and handover.** | **~3 Months Total** | **BDT 1,65,000 – 2,32,500** |

## OPTION 2: All-Inclusive Turnkey Package (Development + 4 Months Hosting & Messaging)

Zero hassle package: We bundle custom development with 4 months of pre-funded cloud servers, automated backups, encrypted document storage, official WhatsApp Business API messaging, and SMS verification.

| Turnkey Package Tier | Software Scope Included | Included 4-Month Infrastructure | All-Inclusive Investment |
|---|---|---|---|
| **MVP Turnkey Package (Core MVP + 4 Mo. Infra)** | • Staff CRM, Lead Engine & Unified Inbox<br>• 193-Country Visa Master Directory<br>• Dynamic Checklists & QC | • 4 Months Dedicated High-Speed Cloud Server<br>• 4 Months Encrypted Document Storage<br>• Official WhatsApp | **DT 1,65,000 – 2,32,500** |

| | | | |
|---|---|---|---|
| | Document Vault<br>• SLA Alerts & Management Dashboard | Business API Credit<br>• Client Login SMS Verification Credits | |
| **Complete Enterprise Turnkey (Full Platform + 4 Mo. Infra)** | • All 3 Portals (Staff, Client, B2B Partner)<br>• Quotation, Multi-Currency & Profit Ledger<br>• B2B Net Rates & Partner Credit Wallets<br>• Complete Workflow Automation & Reports | • 4 Months Enterprise Cloud Server & Backups<br>• 4 Months Encrypted Document Vault<br>• Higher WhatsApp Volume Messaging Reserve<br>• Transactional SMS & Email Credits | **BDT 2,32,000 – 3,50,500 (** |

## 4. DELIVERY SCHEDULE & ROLLOUT ROADMAP

Development is structured into practical, low-risk business milestones so your team can begin using and benefiting from the system early:

- **Stage 1: Setup & Core Operations (Month 1 – 2):** Deploy lead capture from your website and social media, set up the WhatsApp unified inbox, configure the 193-country visa master database, and launch the document QC verification engine for internal staff.
- **Stage 2: Client Portal & Quotation Invoicing (Month 3 – 4):** Launch client self-service tracking and secure document uploads, and activate financial quotations, invoicing, and real-time profit margin calculations.
- **Stage 3: B2B Partner Portal & Final Handover (Month 4 – 5):** Onboard B2B travel partners, set up net rate cards and credit wallets, conduct full team training, and perform final production handover.

## 5. PAYMENT MILESTONES

Payments are linked strictly to verified completion of milestones:

| Milestone | Deliverable Condition | Share | Option 1 (Dev Only) |
|---|---|---|---|
| **Milestone 1: Project Kickoff** | **Signing of agreement, system setup, and approval of design blueprints.** | **25%** | **BDT 41,250 – 58,125** |
| **Milestone 2: Core System Delivery** | **Delivery & demonstration of Core Staff CRM, Lead Engine, Visa Directory, and Document QC.** | **35%** | **BDT 57,750 – 81,375** |
| **Milestone 3: Portals & Finance** | **Delivery of Client Tracking Portal, Invoicing/Quotation** | **25%** | **BDT 41,250 – 58,125** |

| | | | |
|---|---|---|---|
| | **engine, and B2B Partner Portal.** | | |
| **Milestone 4: Handover & Training** | **Final testing, staff training, documentation handover, and official live deployment.** | **15%** | **remianing** |

## 6. AGREEMENT & SIGN-OFF

By signing below, the parties confirm their agreement to the scope, commercial terms, and milestones outlined in this proposal:

| **Prepared By:** | **Accepted & Approved By:** |
|---|---|
| Development Team Lead<br>Software Implementation Solutions | Executive Management / Authorized Signatory<br>Venture Visionary Visa & Business Consultancy, Qatar |
| Signature: _____<br><br>Date: _____ | Signature: _____<br><br>Date: _____ |